Monthly Progress Report No. 46 August 2013/September 2013
Submitted September 16, 2013
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility
Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview,
Texas, (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on
November 20, 2009. The Respondents include international Paper Company (IP) and
McGinnes Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed — August 2013/September 2013

The Respondents, Anchor QEA, and Integral Consulting completed work on the following
tasks:

e Submitted Monthly Progress Report No. 45 to the United States Environmental
Protection Agency (USEPA) on August 15, 2013.

e Submitted the Draft FS for the Site to USEPA on August 30, 2013.

e On behalf of IP, coordinated the validation of laboratory data associated with the
second phase (July 2013) of field investigétions as outlined in the Groundwater
Sampling and Analysis Plan (SAP) Addendum 2, to further evaluate conditions in
the area south of I-10 and began to develop a Draft Rl Report Addendum to
summarize the findings of that investigation.

B. Summary of Agency Communications

The written communications between Respondents and USEPA subsequent to the
issuance of the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

A summary of the final validated dioxin and furan results for groundwater samples
collected in the area south of I-10 on behalf of IP in July 2013 is attached. Validation for
the other analytes has been completed and the updated database has been provided to
USEPA on the project web page on September 16, 2013.

Raw data received during the reporting period are listed in Table 2, and related files are
provided in the attached DVD.
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D. Problems, Delays, and Solutions

San Jacinto River Fleet Operations (SJRF)

As summarized in previous monthly reports for the RI/FS, the Respondents continue to
be concerned about the potential impacts of the SIRF operations in fhe immediate
vicinity of the Site. On January 2, 2013, Respondents submitted their comments on the
Revised SJRF Draft Sampling and Analysis Plan via email to USEPA. The Respondents will
continue to work with USEPA on this issue. Respondents will also continue to work with
USEPA and SJRF, if necessary, should there be a need for access to the SIRF property for
purposes of RI/FS activities. Those discussions would be based on prior communications
in that regard, which are described in the monthly reports submitted under the
Administrative Settlement Agreement and Order on Consent for Removal Action for the
Site.

E. Projected Work for Next Two Reporting Periods — September 2013/October 2013

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following
tasks during the remainder of September 2013 through October 2013:

e Respond to inquiries or comments on the Draft FS from USEPA.

e On behalf of IP, complete the laboratory analyses and data validation associated
with the second phase (July 2013) field investigations as outlined in the SAP
Addendum 2 to further evaluate conditions in the area south of I-10, and
prepare a Draft Rl Report Addendum to summarize the findings of those
investigations.

o Continue to participate in and support USEPA on community awareness and
outreach issues.

e Continue to work with USEPA and SJRF, if necessary, on issues associated with
SIRF's potential impacts on the Site.

F. Schedule

The attached July 2013 Revised Schedule was developed by the Respondents’ Project
Coordinator and USEPA’s Remedial Project Manager. This schedule was submitted to
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30, 2013.

Prepared by:
David C. Keith

\
\
|
USEPA in a letter dated July 12, 2013. USEPA approved the schedule by email on July
Project Coordinator
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary ll;:zonse from USEPA USEPA Communication Summary Notes
Date
Required Notifications pursuant to Paragraphs 51 Provided notice of intent to comply and “sufficient
12/412009 and 75 of UOA None NA cause” defenses and identified Project Coordinator.
12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/14/2009 Copy of Rcspons<? fron? Big Star Barge & Boat None NA
Company Regarding Site Access
12/15/2009 Monthly Progress Report No. 1 None NA
. Actions to date did not constitute "best Respondents and EPA spoke regarding the matter in
12/18/2009 Status Report on Site Access 1/12/2010 efforts” to gain access. further detail on 1/8/10.
12/21/2009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None _INA
Request for comments regarding access agreement
172010 for Big Star Barge & Boat Company None NA
Respondents’ proposed AOC has been -
forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for time critical removal action |1/12/2010 for comment. Time critical removal action
requires imminent and substantial
endangerment finding.
Copy of Consent Form for Site Access from Big Star
1/12/2010 Barge & Boat Company None NA
1122010 [Notice of UAO Deficiency None Actions to date did not constitute “best
efforts” to gain access.
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes [None NA
1/13/2010 Draft Database and Data Exchange Minutes None NA
1/15/2010 Monthly Progress Report No. 2 None NA
Update Regarding Respondents' Efforts to Obtain o
1/15/2010 Access Agreement, Response to Letter from Barbara [1/21/2010 i‘:z::s c.):(a:n Site access are
Nann and Request for Extension ging.
12012010 CorresPondence from Port of Houston Authority None NA
regarding access
1/21/2010 Copl?s of Slte.Access Letter From Attomey for 1/22/2010 EPA requested another copy of the letter
McGinnes Heirs
12112010 Correspondence with Port of Houston Authority None NA

Regarding revised fence alignment




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

assurance bond

financial assurance expert.

Submittal Communication Summary g::)onse from USEPA USEPA Communication Summary Notes
Date
12212010 Coplt?s of Slte'Accms Letter From Attorney for None NA
McGinnes Heirs
' Copies of Letters Sent to Gary Gladfelter and Tanya
1/25/2010 Ammons Regarding Site Access None NA
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
12712010 Copy of Conespo?denf:e with Big Star Barge & Boat None NA
Company Regarding Site Access
B ) EPA will give Respondents additional time
1/27/2010 iP:rdsi;esgtzzls: é%ﬁ:;p;l‘::ilpgzxfd AOC None to respond as to whether Group wants to
& ¢ enter into AOC for Site stabilization.
Copy of Revised Consent Form for Site Access from
1/29/2010 Big Star Barge & Boat Company None NA
21212010 Copy of Correspo'ndenf:e with Big Star Barge & Boat None NA
Company Regarding Site Access
R dents’ od changes/ nts on Awaiting finalization of action memo for site
2/4/2010 esw;de:;é’;g‘r"fim"cﬁf; ‘;’em"“o“ev o A° on |3/512010 stabilization before making additional
propo changes to the AQC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
21012010 |q\ erfund Site Time Critical Removal Action Non NA
Copy of Revised Consent Form for Site Access from
21172010 Big Star Barge & Boat Company None NA
: EPA approved of the form and will await an
2/11/2010 Copy of executed Consent Form for Site Access from )|,/ access agreement allowing for the RUFS to
Big Star Barge & Boat Company
take place.
2/15/2010 . Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP {None Comments received March 10, 2010
Correspondence to EPA regarding update to
2/16/2010 Respondents' efforts to obtain access to the site None NA
Submitted the Agency Review Draft of the Quality Consolidated comments }I:'((’Zlgg ::du"ll"ﬁt;:lege: z!;d:&ﬁ“llghaf: *
2/17/2010 Assurance Project Plan and Field Sampling Plan for . ) Draft Final document submitted on 4/9/2010.
Sediment Samplin received on March 10,2010 [comment/response table developed for :
plng submittal with Draft Final report
2/18/2010 Sampling Plan for sediment sampling on February 2/19/2010 EPA \’{I“ forward for review to EPA's
17,2010 financial assurance expert.
211812010 Correspondence from MIMC regarding financial /1912010 EPA will forward for review to EPA's




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g:i:onse from USEPA USEPA Communication Summary Notes
Date
2/19/2010 Copy of grest.entatwn regarding Short-Term None NA
Communications Plan :
Letter to Barbara Nann regarding MIMC's
2/22/2010 responsibility to provide access to the V.C. None NA
McGinnes, Trustee tract
Draft Sediment Sampling and Analysis Plan
3/18/2010 Comment Review Meeting Minutes None NA
March 16, 2010, TCEQ, Austin Texas
Draft Field Sampling Plan and Job Safety Analyses This sampling was requested by EPA in an email on
4/712010 for the TCRA sampling - [Nowe NA March 26, 2010,
4/9/2010 Submitted the Draft R/FS Work Plan and SLERA  |June 3, 1010 Comments received from EPA by email
Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment |None NA
sampling
4/15/2010 Submitted Monthly Progress Report No. 5 on April None NA
15,2010
Approval letter from EPA for .
4/26/2010 implementation of the RIFS Sediment gﬁ‘lf/ysfg“es‘ed replacement pages for Final
QAPP/SAP. '
Submitted replacement pages to EPA, TCEQ and the
413012010 trustees for the Final SAP/QAPP on April 30, 2010 None NA
Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis  [None NA
plan addendum on May 11
. . . . Submitted to TXDOT as part of effort to obtain
5/14/2010 Submlttec-l a Soil Sampling and Analysis Plan for the None NA access into the TxDOT right-of-way for RUFS and
TxDOT right-of-way to TXxDOT and EPA -
. TCRA activities.
5/17/2010 Submitted Monthly Progress Report No. 6 on May None
17,2010
5/21/2010 Submitied revised TxDOT right-of-way sampling | o Comments received from TxDOT on May 25, 2010.

and analysis plan




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
N . . . N EPA agreed to recommendations and asked . .
51252010 Sublm.tted el.na.ll outlining sediment sampling and 512612010 that human health locations on west bank be Human health loca.nons on west bank moved with
analysis deviations . EPA concurrence in email on May 28, 2010.
reconsidered.
Submitted revised TxDOT right-of-way sampling TxDOT approved the revised sampling and analysis
5272010 . None
and analysis plan plan on June 11, 2010.
512812010 Snb.mnted emm.l summary of VOC data from 51282010 EPA concurred tha.t no further VOC
sediment sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 soil samples in western None
impoundment
Submitted Draft Tissue Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
6/15/2010 Submitted Monthly Progress Report No. 7 on June None
15,2010
6/25/2010 Submitted comments and responses on Draft RI/FS None
Work Plan
Email from B. Nann forwarding edits to
RI/FS work plan.
. . 7/12/2010 Email from Steve Tzhone with additional
52010 Submitted Revised Draft RVFS Work Plan 8/26/2010 comments concerning Site History and soil
sampling in the area of former
impoundments south of I-10.
711512010 Submitted Monthly Progress Report No. 8 on July None
15,2010
. Email from S. Tzhone forwarding two
771010 [Frovided EPA a draft response to comments on the g, additional comments on the Fate and
Draft Fate and Transport Memorandum Review X
Transport Modeling Memorandum
8/16/2010 ?zb;lol;t;d Monthly Progress Report No. 9 on August None




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Warning and Protective Measures

clarification and final design for
impoundment signs and buoy placement.

Respondents |Respondents
Submittal Communication Summary ::::on” from USEPA USEPA Communication Summary Notes
Date
Email from S. Tzhone approving the revised
response to comments and authorizing
submittal of the Final Draft document.
Submitted revised response to comments on the Fate |8/31/2010 Email ffom S. Tzhom? providing cor.nments
8/17/2010 . . from USGS on sampling and analysis plan
and Transport Sampling and Analysis Plan 9/7/2010 N X
and direction to incorporate comments as
EPA comments by phone. Comments need
to be addressed prior to implementing field
work.
. . Email from S. Tzhone approving the
8/18/2010 Submitted Draft Addendum to the Samplingand ¢ 5, addendum SAP and authorizing sampling in
Analysis Plan (SAP): Sediment Study
Cedar Bayou.
Submitted revised response to comments on the Email from S. Tzhone approving the revised
8/18/2010 Bioaccumulation Modeling and Tissue Sampling and {8/31/2010 response to comments and authorizing
Analysis Plan submittal of the Final Draft documents.
Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's
9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010 Comment Number 4 (sampling of south | \-c-Pondents have 14 days to comply from the date
. . of the letter.
impoundment) provided to the respondents
on August 26, 2010, as part of the RUFS.
Email from S. Tzhone approving the
Submitted letter to Steve Tzhone regarding Site proposed scope of work for additional
9/9/2010 garding 9/1/2010 fencing and signs and requesting




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents )
Submittal Communication Summary g:?:onse from USEPA USEPA Communication Summary Notes
Date
Submitted letter to Steve Tzhone and Barbara Nann E:nre;s:i)n d&i C c:::::ilt t::z ]:HI::(I;,: letter
9/10/2010 concerning MIMC's participation in soil sampling in |10/8/2010 pressing disagreen
. and reiterating position that south
the area of former impoundment south of I-10 X
impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis Plan
9/10/2010 for the RUFS None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation
Modeling
. Letter of deficiency from S. Tzhone
0/15/2010 Submitted Monthly Progress Report No. 10 on 10/7/2010 requiring Respondents to submit all raw data Respondents have 14 days to comply from the date
September 15, 2010 . of the letter.
with monthly progress reports.
9/16/2010 Subn?med. letter (?utlmmg proposed buoy and 9/16/2010 Em'all from S Tzhone approving final
warning signs at impoundments design for signs and buoy system
Email from Steve Tzhone indicating that
Submitted an email with clarifications required for EPA agreed with the response to EPA's
the final Sampling and Analysis Plan: Tissue Study concerns about laboratory certification, and
on the following topics: Laboratory Certification, agreeing to the proposed edits. EPA
9/23/2010 selection of tissue analytes, and a few editorial 9/124/2010 approved the final Tissue SAP and
changes to the tables and text re: lipid analysis Technical Memorandum on
methods. Bioaccumulation Modeling on September
24,2010.
Submitted Final Sampling and Analysis Plan: Tissue .
9/28/2010 Study and Final Technical Memorandum on 9/29/2010 EPA approved of the Tissue SAP

Bioaccumulation Modeling on September 28, 2010.

Addendum.




Tabile 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents

A Communication Summary ::::o nse from USEPA USEPA Communication Summary Notes
Date
9/30/2010 Submitted Draft TxDOT Right-Of-Way Data Report None

on September 30, 2010.

Submitted Draft Groundwater QAPP and FSP on

10/1/2010 October 1, 2010. None
10712010 Email from B. Nann regarding status of
access efforts.
10/11/2010 Email from B. Nann encouraging diligent

efforts on access.

Email to B. Nann regarding the status of access
10/13/2010 efforts and need for a conference call between 10/14/2010
TxDOT, EPA and respondents to discuss

Email from B. Nann agreeing to conference
call.

Submitted Monthly Progress Report No. 11 on

1071572010 October 15,2010

IP Letter responding to NOD regarding south area

1071872010 investigation

Submitted revised monthly reports for June, July,
4 }10/20/2010 Aungust, and September 2010 and accompanying raw
data on discs

MIMC letter responding to NOD regarding south

10/21/2010 . L
area investigation

10/21/2010 Joint letter responding to NOD regarding raw data

Draft Final RI/FS Work Plan approval letter

10/21/2010 Submitted Draft Final RIFS Work Plan 11/2/2010 from S. Tzhone provided by email

Email from B. Nann approving use of

10/25/2010 TxDOT right-of-way for gravel road




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents {Respondents
Submittal Communication Summary g:z)onse from USEPA USEPA Communication Summary Notes
Date
Received certified letter from B. Nann
1012512010 regarding UAO deliverables
Certified letter to B. Nann from IP counsel detailing
11/172010 Respondents' efforts to obtain Site Access
Agreements with TxDOT and Big Star Barge and
Boat
Received certified letter from B. Nann
11/2/2010 regarding best efforts for obtaining Site
Access
Email from S. Tzhone to D. Keith
11/372010 expressing concerns with field sampling
procedures used during the week of October
25,2010
Email from D. Keith to S. Tzhone regarding . .
11/5/2010 compliance with UAO deliverable procedures and  |11/5/2010 f::l:“:;‘[’lm 3;;21“(’)“ ng'rKe“hm -
proposed future deliverable procedures g proposed p
Email from B. Nann concurring with
11/8/2010 proposed procedures
11/8/2010 .{Email from D. Keith to S. Tzhone concerning
revisions to field procedures to be used in the future.
11/8/2010  |Re-submitted Revised Draft Groundwater Study SAP|11/2212010 Email from S. Tzhone with comments on
Groundwater SAP
. . . . Email from S. Tzhone with comments on Additional comments received from S. Tzhone on
11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan |11/22/2010 Soil SAP 11/30/2010
Certified letter to B. Nann from Al Axe reiterating
1171212010 and detailing Respondents' efforts to obtain Site

Access Agreements with TxDOT and Big Star Barge
and Boat




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents  |Respondents
Submittal Communication Summary g:st::onse from USEPA USEPA Communication Summary Notes
Date
Submitted Monthly Progress Report No. 12 on ,
117152010 November 15, 2010
11/30/2010 Submitted Draft Final Comment/Response Matrix of 12/8/2010 Email from S. Tzhone approving the Draft
the Fate and Transport Modeling Memorandum Final Comment/Response matrix
Transferred preliminary Big Star soils data to
USEPA as a mix of excel and PDF files via email,
11/30/2010 and then submitted the complete preliminary
invalidated data to USEPA via email December 1,
2010
Submitted Draft Comment/Response Matrix for Email from S. Tzhone approving the Draft
12/6/2010 Groundwater SAP 121472010 Final Comment/Response matrix
12/9/2010 Submitted Draft Comment/Response Matrix for Soil
SAP
Submitted Monthly Progress Report No. 13 on
12152010 e ember 15, 2010 _
. . Email and letter from S. Tzhone approving |Requested final copies be provided to remove
1 i
12/16/2010 | oubmitted the Draft Final Groundwater Study 12/23/2010 the Groundwater Study Sampling and "Draft” from "Draft Final" - implementation of field
Sampling and Analysis Plan on December 16, 2010 .
. Analysis Plan work approved
Submitted the Draft Final Chemical Fate and Email and letter from S. Tzhone approving . .
12/17/2010 Transport Modeling Memorandum December 17, 1/10/2011 the Chemical Fate and Transport Modeling Requ&:ted ﬁr:'al copies be provided to remove
"Draft" from "Draft Final"
2010 Memorandum
Emailed letter from S. Tzhone providing
Submitted an Addendum to the Soil SAP to describe etk Addendum't(') the Soil X : .
L R 1/18/2011 SAP Additional Conference calls to discuss comments with agencies
12/17/2010 a soil investigation in the area South of I-10 on
December 17, 2010 2/3/11 comments from TCEQ on Draft Addendum |on January 25 and February 7
’ to the Soil SAP received from S. Tzhone by
email
12/2212010 Submitted the Draft Final Sampling and Analysis 11072011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove
Plan: Soil Study on December 22, 2010 the Sampling and. Analysis Plan: Soil Study |"Draft" from "Draft Final"
11372011 Subm1t.ted Final Groundwater Study Sampling and
Analysis Plan
V132011 Submlfted Final Chemical Fate and Transport
Modeling Memorandum




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g::zo nse from USEPA USEPA Communication Summary Notes
Date
Submitted the Final Sampling and Analysis Plan:
1/14/2011 Soil Study
1/14/2011 Submitted Monthly Progress Report No. 14
12412011 Emall. from D: Kelth. t(.) S Tzhone regarding schedule
for soil sampling activities
Letter from IPs counsel submitted to USEPA
172772011 regarding International Papers efforts to obtain
access for the south area investigation
Provided USEPA a compilation of historical aerial
1/27/2011 photographs of the project area on the project web
portal
Submitted a DVD containing all draft documents for
2/1/2011 the SJRWP RI/FS submitted to USEPA via the
project portal through January 25, 2011
21172011 Submitted Draft Contaminants of Potential Concern 3/10/2011 RecelYed comments on Draft COPC
Memorandum Technical Memorandum
211412011 Submitted Draft Revised RUFS Schedule 2/15/2011 Approval letter from EPA for revised RUFS
schedule
2/15/2011 Submitted Monthly Progress Repost No. 15
271572011 Submitted the Draft Bed Property Study Field 332011 Received emailed comments from S. Tzhone
Sampling Plan on Draft Bed Property Study FSP
2/15/2011 Subm1Fted the Draft Bathymetry Survey Field 332011 Received emailed comments from S. Tzhone
Sampling Plan on Draft Bathymetry Survey FSP
Submitted Draft Final Sampling and Analysis Play, Approval letter from USEPA for Drafl Final
2/22/2011 . 3/4/2011 Sampling and Analysis Play, Soil Study
Soil Study Addendum 1
Addendum 1
3212011 Suhmnltted Draft Current Velocity Study Field
Sampling Plan
Submitted Draft Comment Response Matrices for the Phone conversation with Steve Tzhon
3/8/2011 Draft Bed Property Study and Draft Bathymetry  |3/9/2011 ;o on with Steve zhone
indicated that responses were approved
Survey FSPs
3/9/2011 Submitted Final Sampling and Analysis Plan, Soil

Study Addendum 1




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary Il::i:onse from USEPA USEPA Communication Summary Notes
Date ‘
Phone call from J. Sampson (proxy for D. Keith) to Received an email from S. Tzhone
S. Tzhone to report field observations of a petroleum acknowledging the phone report, and with
odor and oily sheen on some subsurface soil samples direction to: 1) proceed with sampling
3/11/2011 from the south impoundment soil study area 3/11/2011 according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
report of field observations when the
sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16
Submitted the Draft Final Bed Property Study and Approval letter from USEPA for Draft Final
3/15/2011 the Draft Final Bathymetric Survey Field Sampling |3/21/2011 Bed Property Study and the Draft Final
Plans Bathymetric Study FSP *
lstl;db?:itstoefo;heeg::g%tﬂ;?s:fu a:)cll }t::ep i)t:l:ﬂDmn Received emailed comments from S. Tzhone ' ' '
3/16/2011 Upstream Sediment Load Study FSP 4/8/2011 on the Draft Sedflume Study FSP, the Draft Confer.ence call to discuss comments with agencies
Radioisotope Coring Study FSP, and the on April 15, 2011
Draft Upstream Sediment Load Study FSP
316/2011 Subnn:tted Field Report on south impoundment soil
sampling
Submitted a letter to USEPA on behalf of
3/18/2011 International Paper regarding the completion of the
south impoundment sampling
31252011 Subnmitted the Final Bed Property Study and the Final
Bathymetric Survey Ficld Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S. Tzhone
3/28/2011 the Draft Currently Velocity Study Field Sampling  |4/6/2011 with two additional comments on the Draft
Plan Current Velocity Study FSP
Received emailed letter from S. Tzhone .
3/29/2011 requesting Respondents participate in Respondents provided USEPA their response to this
Residential Soil Sampling as part of request on April 15, 2011
USEPA's Community Engagement Initiative
Submitted the Draft Comment/Response matrix with . .
3/30/2011 responses to USEPA comments on the COPC 4172011 Conference call with USEPA to discuss

Technical Memorandum

comments




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary ;:isonse from USEPA USEPA Communication Summary Notes
Date
Submitted an'email request for assistance in
obtaining Quality Assurance Project Plan and
4712011 laboratory validation packages for the TCEQ Total
Maximum Load programs. These documents are
necessary to meet all requirements of USEPA
comments on the COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/512011 Sanchez for Gary Miller on the Draft COPC
Memorandum Technical Memorandum
. . . Received approval letter from Carlos
4/812011 :‘S‘:’,""“"d the Draft Final Current Velocity Study /3, Sanchez for Gary Miller on the Draft Final
Current Velocity Study Field Sampling Plan
Submitted the Draft Comments/Responses matrices
for the Draft Sedflume Study, Draft Radioisotope Conference call with USEPA to discuss
41472011 Coring Study, and the Draft Upstream Sediment /1572011 comments
Load Study Field Sampling Plans
4/15/2011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data
41572011 maps and tables associated with implementation of
the north impoundment Groundwater Field Sampling
Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M. Gary
Miller effective April 19, 2011 -
N . . Received phone request form Gary Miller to |Provided redline strikeout version of document for
42512011 Submitted Draf Final Upstream Sediment Load  |5/5 provide redline/strikeout version of Word  |review by email from Teri Freitas on behalf of David
Field Sampling Plan . X
document for EPA review. Keith
Received approval letter from Carlos
4/28/2011 Submitted Draft Final Radioisotope Coring Study 5/52011 Sanchez on behalf of Gary Miller for the

Field Sampling Plan

Draft Final Radioisotope Coring Study Field
Sampling Plan




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary ];:::onse from USEPA USEPA Communication Summary Notes
Date
Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedfltume
. Study Field Sampling Plan
Received approval letter from USEPA on
5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan |5/20/2011 the Draft Final Sedflume Study Field
Sampling Plan
5/9/2011 Suhmgted Final Current Velocity Study _Flcld
Sampling Plan
5/912011 Subml.tted Final Radioisotope Coring Study Field
Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18
Received approval letter from USEPA on
5/18/2011 the Draft Final Upstream Sediment Load
Field Sampling Plan
Received letter from Gary Miller directing . . .
5232011 Respondents sample residential soils in the | -PoRdents provided USEPA their response to this
area request on May 31, 2011
542011 Sflbllutted F.mal Upstream Sediment Load Study
Field Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan
. . Received email approval from Gary Miller to
5252011 Submitted cmail request to USEPA for approvalto | /) proceed with this work in accordance with
begin monitoring well decommissioning
the work plan
Submitted all Working Documents from the SIRWP
3/27/2011 Site Portal on DVD
. This is the sampling and analysis plan for residential
Submitted Draft Soil Sampling and Analysis Plan Reccived draft approval and c’omments on |soil sampling. The sampling and analysis plan was
6/10/2011 7/19/2011 the Draft Addendum 2 Sampling and ; e .
Addendum 2 ) . . g . approved with modifications noted in the letter from
Analysis Plan for Residential Soil Sampling
USEPA
6/14/2011 Posted an updated Site database to the project web
portal
6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary ll;::le)onse from USEPA USEPA Communication Summary Notes
Date
Correspondence between MIMC counsel and
712012011 USEPA regarding draft Preliminary Site
Characterization Report and south impoundment
issue
Correspondence between International Paper counsel
712012011 and USEPA regarding draft Preliminary Site
Characterization Report and south impoundment
issue
Submitted the Draft Preliminary Site
712072011 Characterization Report
12011 Submitted Field Sampling Report: 2010 Sediment
Study
7/21/2011 Submitted Field Sampling Report: Tissue Study
701/2011 Submitted Field Sampling Report: 2010-2011 Soil
Study
7212011 Submitted Field Sampling Report: Groundwater
Study
Received letter from Gary Miller approving
7R22011 Submitted letter to USEPA regarding modeling 1011972011 ‘|change in submittal date for the Chemical
schedule - due to drought in the Houston area Fate and Transport Modeling Study to
February 1, 2012
212512011 Submitted a Final Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
71252011 Provided US}EPA draft lan.guage for an information
sheet for residential sampling
Received email from Steve Tzhone
regarding potential CenterPoint Energy
71292011 . . s
pipeline planned for construction within the
project area
Email from Respondents' Project Coordinator to
8/1/2011 USEPA transmitting draft consent to access for
residential sampling
Received copy of email prepared by USEPA
8/2/2011 counsel regarding comments on draft

consent to access for residential sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents {Respondents
Submittal Communication Summary g:st:onse from USEPA USEPA Communication Summary Notes
Date
Email from A. Foster to Respondents’
8212011 counse] transmitting draft letters designating
’ Respondents as EPA's representatives for
Big Star access:
Email from A. Foster to Respondents'
counsel transmitting copy of letter from EPA
to San Jacinto River Fleet regarding its
8/3/2011 activities at the Site, expressing intent to
pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents' problems in obtaining access
from Big Star
Email from A. Foster to Respondents’
8/3/2011 counsel regarding fact sheet associated with
residential sampling
Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan. The requested revision involved a
change from archiving deeper samples to including a
second potential soil sampling mobilization and Received email from Gary Miller approving
8/3/2011 collection of deeper samples if required based on the 8/32011 proposed change to residential soil sampling
results of the surface sampling. The revision was and requesting a revised final soil sampling
requested on the basis of a meeting between USEPA plan addendum
and Respondents on August 3, 2011 during which it
was decided to limit the underground utility locate
effort prior to mobilization for sampling so that
sampling could occur sooner. :
Email between MIMC counsel, on behalf of
8/3/2011 Respondents, and USEPA regarding revised version

of consent to access for residential soil sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

USEPA

Submittal Communication Summary E:i:onse from USEPA USEPA Communication Summary Notes
Date
Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
8/3/2011 of consent to access for residential soil sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.
8/4/2011 Submitted Revised Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
A meeting was held with USEPA and other agencies
Submitted Memorandum to Gary Miller outlining in Austin on August 30, 2011 to discuss these issues.
8/8/2011 data gap issues identified in the Draft Preliminary A revised memorandum was submitted on
Site Characterization Report September 7,.2011 based on verbal comments
received from USEPA following that meeting
Email from A. Foster to Respondents’
8/9/2011 counsel regarding revised letter of
designation
Email from J. Hernandez to Respondents’
8/10/2011 counsel regarding revised letter of
designation ¢
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of the
impoundment south of I-10
8/15/2011 Submitted Monthly Progress Report No. 21
Submitted preliminary unvalidated residential soil Follo“_red electronic dafa deliverables from the
8/26/2011 sampline data to USEPA analytical laboratory with an Excel summary
plng spreadsheet on August 29, 2011
9212011 Submitted validated residential soil sampling data to




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g:stim nse from USEPA USEPA Communication Summary Notes
Date
In order to start the development of a sa.ampling plan
for this program, respondents need to know the
following from USEPA: (1) Is the use of passive
Submitted email to Gary Miller and Valmichael Leos SPME acceptable to USEPA for the cap monitoring
9/2/2011 requesting clarification on a potential chemical (2) Will this program be conducted as part of the
monitoring program for the TCRA armored cap TCRA AOC or RUFS UAOQ program, and (3) Who
will be the lead contact from USEPA for
development and approval of the TCRA chemical
monitoring program
Submitted a revised memorandum outlining data gap
91772011 issues identified in the Draft Preliminary Site
Characterization Report to reflect changes requested
by USEPA
9/11/2011 Submittt?d a Qraﬁ Fact Sheet for the Site to USEPA This fact sheet was requested by USEPA
for consideration
9/15/2011 Submitted Monthly Report No. 22
Submitted Draft Addendum 1 to the Sediment Received letter from Gary Miller providing
9/19/2011 Sampling and Analysis (SAP) for additional 10/3/2011 .
. . conditional approval of the SAP
sediment sampling
Submitted Draft Addendum 1 to the Tissue Sampling . . Lo
9/19/2011  |and Analysis Plan (SAP) for additional background {10/3/2011 Received letter from Gary Miller providing
. . conditional approval of the SAP
catfish and crab sampling
Submntwd letter to USEPA .regard‘mg ADCP Received letter from Gary Miller to continue
servicing issue and San Jacinto River Fleet 4
Operations deployment of the acoustic doppler profiler
9/21/2011 10/19/2011 and the re-deployment of the suspended
sediment sampler when water is again
flowing over the Lake Houston dam
Submitted Attachment B2 (Toxicity of Dioxin-Like
9/22/2011 Compounds to Invertebrates, Fish, Reptiles, Birds
and Mammals) in Appendix B of the Final RUFS
Work Plan
10/4/2011 :::n[:::;dy:sd&e:g;lzrl :j) dﬁ;::?:;ﬁ:r:::;iﬂg Addressed conditions outlined in conditional
approval letter received on 10/3/2011
Submitied Addendum ! to the Tissue Sampling and Addressed conditions outlined in conditional
10/5/2011 Analysis Plan (SAP) for additional background .
catfish and crab sampling approval letter received on 10/3/2011
10/1272011 Submitted Draft Dioxin Treatability Study Literature

Review




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

USEPA

Respondents  |Respondents
Submittal Communication Summary :i?:onse from USEPA USEPA Communication Summary Notes
Fm
If a high flow event occurs, or appears likely at any
time within the next two months, then the ADCP
Received an email from Gary Miller to shall be re-installed and data collection for the
David Keith stating that after discussions  |current velocity and upstream sediment load studies
10/142011 Submitted letter to USEPA regarding Field Studies 11/10/2011 with partner agencies, the request to remove |resumed. Based on the timing of any such high flow
Issues the ADCP and discontinue data collection [event during this time, a request for extension of the
for the current velocity and upstream submittal date for the Fate and Transport Model
sediment load studies is approved Study will be considered to allow sufficient time for
inclusion and evaluation of any new velocity and
sediment load data
10/17/2011 Submitted Monthly Report No. 23
’ Received letter from Gary Miller approving
change in submittal date for the Chemical
10/19/2011 Fate and Transport Modeling Study to
February 1, 2012
Email from Jenniler Sampson with Integral
Consulting to Gary Miller requesting approval to
include three additional samples with percent fines of] Email approval from G;zry Miller to Jennifer
102872011 |B1:3 823, and 83.2 be added to seven other samples | ;) ) Sampson for the analysis of additional
from the Addendum 1 to the Sediment Sampling and samples as requested
Analysis (SAP) for analysis of dioxins and furans P req
and organic carbon
11/15/2011 Submitted Monthly Report No. 24
Prepared and submitted a meeting summary for the
11/16/2011 proposed armored cap monitoring program to

Received and reviewed draft comments from

11/16/2011 USEPA on the draft Preliminary Site
Characterization Report (PSCR)

11/23/2011 Received and reviewed revised draft
comments from USEPA on the draft PSCR
Received and reviewed a draft letter from

11/29/2011 USEPA regarding comments and directives

for additional sampling on the southern
impoundment area on behalf of IP




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g:i:onse from USEPA USEPA Communication Summary Notes
Date
11/29/2011 Email from David Keith to Mr. Miller forwarding
technical literature on the use of sediment traps
Received and reviewed a fingerprint
analysis on the southern impoundment area
12/1/2011 from Mr. Miller on behalf of IP. The
analysis was prepared by Dr. Linda Broach
with TCEQ
Provided copies of residential soil sampling consent
125201 forms to Mr. Miller
Provided Mr. Miller a table pairing residential soil
12/6/2011 sample identification numbers and physical street
addresses
Received a letter from Mr. Miller providing
conditional approval of the PSCR. The
12/9/2011 lettel: further instructed the Respot'ldents to
provide a comment response matrix to
USEPA for approval, followed by submittal
of the Final PSCR
Received a letter from Mr. Miller providing
final comments and directives for additional
12/9/2011 L .
sampling in the southern impoundment area
on behalf of IP
Prepared and submitted a meeting summary for the
12/13/2011 Fate and Transport Modeling Workshop #2 to
USEPA
12/15/2011 Submitted Monthly Report No. 25
On behalf of International Paper, submitted Draft
Soil SAP Addendum 3, Draft Sediment SAP
12/29/20H Addendum 2, and Draft Groundwater SAP
Addendum 1
Submitted a draft matrix summarizing the
132012 Respondents proposed revisions to the PSCR to 1/5/2012 Received email from Mr. Miller approving Revisions will be incorporated into the Final PSCR

address USEPA comments received on December 8,

2011

the proposed revisions to the PSCR




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary ]l;:iz)onse from USEPA USEPA Communication Summary Notes
Date
Received approval in a phone call from Mr.
Miller on the conceptual TCRA chemical
1/5/2012 o R
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr. Miller that the
1/10/2012 project database had been updated and posted the
project web portal
1/17/2012 Submitted Monthly Report No. 26
Submitted the Draft Alternatives Memorandum,
1/19/2012 Draft Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum
2/1/2012 Submitted Chemical Fate and Transport Modeling
Report on February 1, 2012
Email from J. Hernandez to Respondents'
counsel forwarding draft pre-construction
2/9/2012 baseline site assessment work plan for San
Jacinto River Fleet project ("SJIRF Draft
SAP")
Submitted a letter to USEPA regarding revisions to
21472012 the RI/FS schedule
Email from J. Hernandez to Respondents'
2/14/2012 counsel forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12/1/2012
Email from J. Hernandez to Respondents’
2/15/2012 counsel regarding deadline for comments on
) the SJRF Draft SAP
2/15/2012 Submitted Monthly Report No. 27
22872012 Submitted Final Preliminary Site Characterization

Report on February 28, 2012




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:i:onse from USEPA USEPA Communication Summary Notes
Date
Received comments from Mr. Miller on:
1) Draft Addendum 1 to the Groundwater
Study Sampling and Analysis Plan for
Additional Sampling South of Interstate
Highway 10
b 2) Draft Addendum 2 to the Sediment
Sampling and Analysis Plan for Additional
Sampling South of Interstate Highway 10
3) Draft Addendum 3 to the Soil Sampling
and Analysis Plan for Additional Sampling
South of Interstate Highway 10
Submitted a letter to USEPA regarding the
3/812012 Respondents' concerns about the San Jacinto River
Fleet operations, and provided comments on the
Draft SAP
Submitted Draft Baseline Ecological Risk
S0 Assessment on March 15, 2012
3/15/2012 Submitted Monthly Report No. 28
Received approval on the Soil Sampling and
Analysis Plan (SAP) Addendum 3, Sediment
Submitted Soil SAP Addendum 3, Sediment SAP SAP Addendum 2, and Groundwater SAP
4/2/2012 Addendum 2, and Groundwater SAP Addendum 1 to [4/11/2012 Addendum 1 from USEPA by letter and
USEPA email from Gary Miller
Submitted cover letter and Revised Schedule for Received approval on the Revised RI/FS
4/5/2012 RUFS deliverables to USEPA 4/11/2012 Schedule from USEPA by email from Gary
Miller
4/16/2012 Submitted Monthly Report No. 29
Received approval with modifications on the
4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 5/9/2012 Draft SAP: Time Critical Removal Action

for the TCRA Cap Porewater Assessment

(TCRA) Cap Porewater Assessment on May
9,2012




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

|Respondents

Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

4/24/2012

Received comments from Gary Miller on the
Draft Exposure Assessment Memorandum
(EA) and the Draft Toxicological and
Epidemiological Studies (TES)
Memorandum ’

Received clarification on comments regarding the
EA and TES Memos from USEPA by email to the
Respondents’ Project Coordinator on May 10, 2012

5/1/2012

Email from J. Hernandez to Respondents'
counsel regarding SJRF Draft SAP currently
under USEPA review

5/8/2012

Received comments from USEPA on the
Draft Chemical Fate and Transport
Modeling Study .

5/15/2012

Submitted Monthly Report No. 30

5/16/2012

Emails from J. Hernandez to Respondents’
counsel providing comments to the SJRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services

5/22/2012

Submitted Sampling and Analysis Plan (SAP) for the
TCRA Cap Porewater Assessment

5/22/2012

Submitted Final Exposure Assessment Memorandum
and Final Toxilogical and Epidemiological Studies
Memorandum to USEPA

6/6/2012

Received additional comments from USEPA
on the Draft Chemical Fate and Transport
Modeling Study

6/12/2012

Received copy of 6/12/2012 correspondence
from USEPA to SJRF providing USEPA's
comments to the SJRF Draft SAP




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary l;:::onse from USEPA USEPA Communication Summary Notes
Date
Provided USEPA a letter regarding the installation of|
two additional Performance Reference Compound
6/1372012 samplers in the TCRA Cap Porewater Assessment
implementation to provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June 13, 2012
Provided USEPA a letter and updéted RUFS
SAS/2012 o ohedule on June 15, 2012
6/15/2012 Submitted Monthly Report No. 31
Received comments from USEPA on the
6/22/2012 Draft Baseline Ecological Risk Assessment
Provided USEPA a letter outlining a process to
resolve comments from USEPA on the draft BERA, , y
7/10/2012 and requested the draft final BERA be submitted on 7/17/2012 Received approval letter from G. Miller
August 22,2012
7/16/2012 Submitied Monthly Report No. 32
Received clarification on modifications requested by
USEPA on the Draft Final Chemical Fate and
Transport Modeling Report by email from Gary
Received approval of the Draft Final Miller on September 25, 2012, c<?nducted additional
Chemical Fate & Transport on September analyses, and prepared and submitted the final report
Submitted Draft Final Chemical Fate and Transport X . SPO <P to USEPA on October 11, 2012. Mr. Miller agreed
7/18/2012 . 9/13/2012 13, 2012, with requirements to address . . .
Modeling Study " . to extending the submittal due date on the Final Fate
additional comments for the final report in . .
the approval letter and Transport Modeling Report to allow time for the
Respondents to conduct additional evaluations
requested by EPA in the approval letter in a phone
call with the Respondents Project Coordinator on
October 3,2012.
8/13/2012 Received comments from USEPA on the
Draft Remedial Alternatives Memorandum
Provided email notification to Mr. Miller that the
8/15/2012 project database had been updated and posted to the
project web portal
8/15/2012 Submitted Monthly Report No. 33




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g::le)onse from USEPA USEPA Communication Summary Notes
Date
The approvat letter provided by USEPA was date
. stamped February 7, 2013; however it was not
8/22/2012 Submitted Draft Final Baseline Ecological Risk 226/2013 Received conditional approval of Draft Final |transmitted to the Respondents until February 26,
Assessment Baseline Ecological Risk Assessment 2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.
Received approval of the Draft Final
: " . . Remedial Alternatives Memorandum on
9/11/2012 ﬁ::;ﬁfdl::ﬂ Final Remedial Alternative 111472012 November 14, 2012, with requirements to
. address additional comments for the report
in the approval letter
9/17/2012 Submitted Monthly Report No. 34 .
Received approval letter from G. Miller for
10/4/2012 TES Memorandum
Received approval letter from G. Miller for
10422012 the EA Memorandum
Provided email notification to Mr. Miller that the .
10/4/2012 project database had been updated and posted to the Included validated Armored Cap Porewater
. Assessment Data
project web portal )
Submitted the Final Chemical Fate and Transport
1071172012 Modeling Report to USEPA
10/15/2012 Submitted Monthly Report No. 35
On behalf of IP, provided USEPA with boring logs
10/19/2012 on the three South Impoundment monitoring wells,
water table levels, and well construction information
Provided USEPA a draft summary presentation of
10/30/2012 the armored cap porewater monitoring evaluation
and resuits to use in a planned community meeting
Provided USEPA a letter confirming that delivery of
$:sdmﬁr§vlel;e?£ af:v::).: o:nD::;:::rRSf/gg B 12/6/2012 Reccived email approval from Gary Miller
11/14/2012 approved, ancp g that the November 2012 RUFS schedule was

schedule reflecting that change, and other associated
changes in the Feasibility Study schedule that were
made to maintain the overall project schedule

approved as presented




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents -
Submittal Communication Summary g:i:)onse from USEPA USEPA Communication Summary Notes
Date
Received approval of the Draft Final
Remedial Alternatives Memorandum on
11/14/2012 November 14, 2012, with requirements to
address additional comments for the report
in the approval letter
11/15/2012 Submitted Monthly Report No. 36
Submitted Final Remedial Alternatives
R Memorandum to USEPA
Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA. Also submitted five field sampling reports
including:
« Field Sampling Report: 2011 — 2012 Sediment
Study Received conditional approval of the Draft
12/5/2012 * Field Sampling Report: 2011 Tissue Study SI2SIE01S . |Baseline Human Health Risk Assessment
« Field Sampling Report: 2012 Soil Study
« Field Sampling Report: TCRA Cap Porewater
Assessment
« Field Sampling Report Addendum 1 Groundwater
Study
12/17/2012 Submitted Monthly Report No. 37
Respondents submitted their comments on the
1/2/2013 Revised San Jacinto River Fleet Draft Sampling and
Analysis Plan, via email, to USEPA
1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39
The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not
2/26/2013 Received conditional approval of the Draft  [transmitted to the Respondents until February 26,
Final Baseline Ecological Risk Assessment [2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.
3/15/2013 Submitted Monthly Report No. 40
Received conditional approval of the Draft
312512013 Baseline Human Health Risk Assessment

(BHHRA) by email on March 25, 2013,
followed by regular mail on March 28, 2013.




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

3/20/2013

Sent an email to USEPA to obtain clarification on
USEPA comments number 4 and 8 on the Draft
BERA. Additional email correspondence between
the Respondents and USEPA related to these
comments occurred on April 10, 2013.

USEPA is currently considering the Respondents
latest findings related to these comments.

4/1/2013

Respondents submitted a letter to USEPA explaining
the nature of the possible delays regarding the
November 2012 RI/FS Schedule.

4/4/2013

Received conditional approval of the Draft
Remedial Investigation (RI) Report by email
on April 4, 2013, followed by regular mail
on April 8, 2013.

4/4/2013

On behalf of IP, submitted the Draft Groundwater
Sampling and Analysis Plan (SAP) Addendum 2 for
additional groundwater investigations in the area
south of I-10.

4/23/2013

Received conditional approval of the
Groundwater SAP Addendum 2.

4/8/2013

Respondents provided written notice required under
Paragraph 92 with respect to possible delays in the
performance of certain actions set forth in the
approved November 2012 RI/FS Schedule.

4/10/2013

Sent an email to USEPA to follow up on
correspondence related to USEPA comments number
4 and 8 on the Draft BERA.

USEPA is currently considering the Respondents
latest findings related to these comments.

4/10/2013

Sent an email to USEPA to obtain clarification on the
USEPA Guidance on the classification of Principal
Threat Waste.

USEPA is currently considering the Respondents
inquiry.

4/12/2013

Provided an email to USEPA requesting a meeting
be conducted on April 24, 2013 to discuss USEPA
comment 38 on the Draft RI Report.

4/15/2013

Submitted Monthly Report No. 41.

4/26/2013

Submitted proposed revised RI/FS schedule to
USEPA.

5/14/2013

Received email approval of proposed revised
RI/FS Schedule from USEPA.




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

to the project web portal.

Submittal Communication Summary g:i:onse from USEPA USEPA Communication Summary Notes
Date
Submitted Final Groundwater SAP Addendum 2 to
4/29/2013 the USEPA.
Submitted Final Baseline Ecological Risk
5/612013 Assessment to USEPA.
Submitted letter to USEPA providing an evaluation
5/14/2013 of the potential classification of Principal Threat
Waste at the Site.
5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final RI Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.
Submitted corrected tables for the Final RI Report to Included replacement pages for Tables 2-1, 6-1, 6-2,
6/6/2013 ;
USEPA. and 6-3.
6/17/2013 Submitted Monthly Report No. 43.
Submitted proposed revised RI/FS schedule to Received approval of the July 2013 RUFS
it USEPA. 7/302013 schedule in an email from USEPA.
Provided email notification to Mr. Miller that the
7/15/2013 updated RUFS database had been updated and posted
to the project web portal.
7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45.
On behalf of International Paper, provided email
82712013 summary to Mr. Miller of validated dioxin and furan
data in from groundwater samples collected south of
1-10 in July 2013.
8/30/2013 Submitted Draft Feasibility Study Report to USEPA.
Provided email notification to Mr. Miller that the
9/16/2013 updated RI/FS database had been updated and posted




Table 2. Summary of Data Files Provided

Project SDG Lab Data PacEEes Lab Electronic Data Deliverables
Addendum 2 to the Groundwater Study Sampling and Analysis Plan K1306868 K1306868.03pdf K1306868.02.zip
K1306868.04pdf K1306868.03.zip

K1306868.04.zip




Dioxin and Furan Analytical Results for Groundwater Samples Collected South of I-10 in July, 2013

SJMWO004D SJMWO005
Unfiltered Filtered Unfiltered Filtered

Congener pglL Qual pg/L Qual pglL Qual pg/l. _ Qual
2,3,7,8-Tetrachlorodibenzo-p-dioxin 0.59 u 0117 U 0.53 U 0153 U
1,2,3,7,8-Pentachlorodibenzo-p-dioxin 0226 U 0.0675 U 0.3 U 0.0585 U
1,2,3,6,7,8-Hexachlorodibenzo-p-dioxin 0.318 u 0.0725 U 0.515 u 0.0715 U
1,2,3,7,8,9—Hexachlorodibenzo-p-dioxin 0.314 u 0072 U 0.496 U 0.068 U
1,2,3,4,7,8-Hexachlorodibenzo-p-dioxin 0.32 U 00745 U 0.499 U 0.0689 U
1,2,3,4,6,7,8-Heptachlorodibenzo-p-dioxin 473 u 079 U 5.75 U 114 U
Octachlorodibenzo-p-dioxin 52 u 92 U 73 u 116 U
2,3,7,8-Tetrachlorodibenzofuran 0.313 U 0.044 U 0.258 u 007 U
1,2,3,7,8-Pentachlorodibenzofuran 0.166 u 0.0525 U 0.287 u 0.0416 U
2,3,4,7,8-Pentachlorodibenzofuran 0.168 u 0.0515 U 0.285 u 0.0406 U
1,2,3,4,7,8,9-Heptachlorodibenzofuran 0.449 u 0097 U 0.67 u 0117 U
1,2,3,4,7,8-Hexachlorodibenzofuran 0.128 u 005 U 0.252 ) 0.0305 U
1.2,3,6,7,8-Hexachlorodibenzofuran 0.111 1) 0.0433 U 0.224 U 0.0265 U
2,3,4,6,7,8-Hexachlorodibenzofuran 0.11 U 0.0433 U 0.228 U 0.0274 U
1,2,3,7,8,9-Hexachlorodibenzofuran 0.16 u 00625 U 0.315 u 0.0388 U
1,2,3,4,6,7,8-Heptachlorodibenzofuran 1.65 u 0243 U 136 U 0368 U
Octachlorodibenzofuran 6.3 U 1.08 U 5.65 U 126 U
Notes:

U = not detected

Integral Consulting Inc. . Page 10f1




San Jacinto River Wastepits Superfund Site RI/FS Revised luly 2013
DRAFT
ID Task Name Duration Start Finish 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter st Quarter 2nd Quarter 3rd Quarter Ath Quarter st Quarter 2nd Quarter
| Nov Dec Jan Feb Mar | Apr | May Jun Jul Aug Sep Oct Nov Dec | Jan Feb Mar Apr May | Jun | Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May

1 Post Site Characterization Report Deliverables 627 days Fri 12/9/11 Mon 5/5/14 = =

2 E A (EA) M d 125days  Fri12/9/11  Thu 5/31/12 [ G

3 Submit Draft of EA Memo 30 days Fri 12/9/11 Thu 1/19/12 —— |

4 Agency Review 60 days Fri1/20/12  Thu 4/12/12 _h

5 Final EA Memorandum Submitted 20 days Fri4/13/12  Thu 5/10/12] \

6 EPA Approval of EA Memorandum 15 days Fri5/11/12  Thu 5/31/12 h—

7

8 Toxicological and Epidemiological Studies (TES) Memorandum 207 days Fri12/9/11  Mon 9/24/12 L 2 2

9 Submit Draft of TES Memo 30 days Fri12/9/11  Thu 1/19/12 it ——

10 Agency Review 60 days Fri1/20/12  Thu 4/12/12 —h

11 Final TES Memorandum Submitted 20 days Fri4/13112  Thu 510112 |

12 EPA Approval of TES Memorandum 15 days Fri5/11/12  Thu 5/31/12| | h

13

14 South Impoundment Investigation Phase Il 167 days Fri 12/9m1 Mon 7/30/12 L : —

15 Submittal of Draft Soil, GW and Sediment SAP Addenda 15 days Fri12/9/11  Thu 12/29/11 — |

16 Agency Review and comments on SAP Addenda 45days  Fri 12/30/11 Thu 3/1/12 _ y 1 |

17 Prepare Draft Final SAP Addenda 22 days Fri 3/2/12 Mon 4/2/12 b [

18 EPA Review and Approval of SAP Addenda 7 days Tue 4/3/12  Wed 4/11/12 i‘i |

19 Field Sampling Phase || 34days Thu4/12/12  Tue 5/29/12| ‘ \ : 1 |

20 Sample analysis, data validation and data management 44 days  Wed 5/30/12  Mon 7/30/12| _ | : |

21 ; ‘ ‘

22 Cap Porewater Study 136 days Mon 3/19/12 Mon 9/24/12 @ =g

23 Submitttal of Draft Cap Porewater Study SAP/FSP 21days  Mon3/19/12  Mon 4/16/12 _ ‘

24 Agency Review and comments on SAP/FSP 15days  Tue 4/17/12 Mon 5/7/12| | h |

25 Prepare Draft Final SAP/FSP 15 days Tue 5/8/12  Mon 5/28/12 |

26 EPA Review and Approval of SAP/FSP Addenda 11days Tue5/29/12  Tue 6/12/12

27 Field Sampling 30days Wed 6/13/12  Tue 7/24/12

28 Sample analysis, data validation and data management 44days Wed 7/25/12  Mon 9/24/12 i

29

30 Baseline Human Health Risk Assessment BHHRA Report 242 days  Thu 6/14/12 Fri 5/17113 . 4

31 Evaluate South Impoundment Data 20days  Tue7/31/12  Mon 8/27/12

a2 Prepare Draft of BHHRA Report 125days  Thu6/14/12 Wed 12/5/12

33 Submit Draft BHHRA Report Odays Wed 12/5/12 Wed 12/5/12 12/5

34 EPA Review and Conditional Approval of Draft BHHRA Report 78days  Thu 12/6/12  Mon 3/25/13

35 Final BHHRA Report Preparation and Submittal 36 days Fri 3/29/13 Fri6117/13 h

36 |

37 Baseline Ecol: | Risk A (BERA) Report 356 days  Fri 12/23/11 Fri 513113 L &

38 Submit Draft of BERA Report 60days  Fri12/23/11  Thu 3/15/12 e —————— (

39 Agency Review 71 days Fri 3/16/12 Fri 6/22/12: —

40 Draft Final BERA Report Preparation and Submittal 43days  Mon 6/25/12  Wed 8/22/12 —

41 EPA Review and Conditional Approval of Draft Final BERA Report 134 days Thu 8/23/12 Tue 2/26/13

42 Final BERA Report Preparation and Submittal 48days Wed 2/27/13 Fri 5/3113

43 |

44 Remedial Investigation (RI) Report 283 days Wed 4/18/12 Fri 517113 @ o

45 Evaluate Armored Cap Data for Report 20 days Tue 9/25/12 Mon 10/22/12

46 Prepare Draft of Rl Report 166 days Wed 4/18/12 Wed 12/5112]

47 Submit Draft RI Report Odays Wed 12/5/12 Wed 12/5/12 12/5

48 EPA Review and Conditional Approval of Draft RI Report 86days  Thu12/6/12  Thu4/4/13 h

49 Final Rl Report Preparation and Submittal 31 days Fri 4/5/13 Fri 5/17/13

50

51 South Imp d Gr d SAP Addendum 2 Impls ion and 0 days Thu 4/4/13 Thu,4/4/13

Reporting

52 To be determined 0 days Thu 4/4/13 Thu 4/4/13

53

54 R dial Alternatives M d 257 days Fri12/9/11  Mon 12/3/12 P .2

55 Submit Draft of RA Memorandum 30 days Fri12/9/11  Thu 1/19/12

56 Agency Review 147 days Fri 1/20/12  Mon 8/13/12 _—

57 Prepare and Submit Draft Final RA Memoranducm 20 days  Wed 8/15/12 Tue 9/1112 _7 —

58 EPA Review and Conditional Approval of Draft Final RA Memorandum 15days Thu 10/25/12 Wed 11/14/12

59 Final RA Report Memorandum and Submittal 13days Thu 11/15/12 Mon 12/3/12| ! — o

60

61 Feasibility Study (FS) Report 221 days Mon 711113 Mon 5/5/14) [ &
62 Prepare and Submit Draft FS Report 45days  Mon7/1/13 Fri 8/30/13|

63 Agency Review 45 days Mon 9/2/13 Fri 111113

64 Prepare and Submit Final Interim FS Report 30days  Mon 11/4/13  Fri 12113/13 h

65 EPA Approval of Final Interim FS Report 20 days Mon 12/16/13 Fri 1/10/14] h

66 EPA Prepares "Proposed Plan” 30days  Mon 1/13/14 Fri 2/21/14| h

67 EPA Accepts Public Comment on Proposed Plan 23days  Mon 2/24/14  Wed 3/26/14 b

68 EPA Provides Comments to Respondents 4 days  Thu 3/27/14 Tue 4/1/14| ‘

69 Prepare and Submit Final FS Report 24 days Wed 4/2/14 Mon 5/5/14 _
Project: EPAs UAO-RI Schedule after | Task NN  Milestone * Project Summary Py External Milestone ¢ Inactive Milestone Manual Task Manual Sf y Rollup Start-only C Progress S
Data: Wed 7/10113 Split G Summary P—— External Tasks SIS Inactive Task semitmilans Inactive Summary R Duration-only — " Manual S y v %  Finish-only 3 Deadline &
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